

**CURRENT DEVELOPMENT of the EU PROJECT : Development of staff expertise in Logit, s.r.o.**

**Registration number: CZ.1.04/1.1.02/94.00869**

#### **May 2013**

- commencement of the project , the establishment of the implementation team , ensuring the promotion of the project
- key activity 08 launch - Training of key skills - Languages
- key activity 10 launch - Equal Opportunities for Women and Men

#### **June 2013**

- key activity of 08 - Training of key skills – Languages - **in progress**
- Preparation of assigning the order - Tender

#### **July 2013**

- key activity of 08 - Training of key skills – Languages - **in progress**
- Preparation of technical specifications of the parameters for tender documentation

#### **August 2013**

- key activity of 08 - Training of key skills – Languages - **in progress**

- preparation and processing of documentation for tender

#### **September 2013**

- key Activity 08 - Training of key skills – Languages – **in progress**
- documentation for tender published on the contracting authority's profile , there was a dispatch of invitations to enter the tender

#### **October 2013**

- key activity of 08 - Training of key skills – Languages – **in progress**
- key Activity 09 - Training of key skills – IT **launched**
- tender - scheduled opening of the bids on 7 October 13 after 15.00 pm
- during the week in Oct. from 11<sup>th</sup> to 13<sup>th</sup> – bids evaluation session will take place
- on 16 October 2013 the evaluation of the bids received for the tender took place
- on 21 October 2013 tender results were published on this web: [https://www.profilzadavatele.cz/profil-zadavatele/logit-s-r-o\\_1521/realizace-kurzu-mekkych-dovednosti-ekonomicko-pravnich-dovednosti-odbornych-dovednosti-pro-vybrane-zamestnance-spolecnosti-logit-s-r-o\\_3617/vysledek-vyberoveho-rizeni\\_21390/](https://www.profilzadavatele.cz/profil-zadavatele/logit-s-r-o_1521/realizace-kurzu-mekkych-dovednosti-ekonomicko-pravnich-dovednosti-odbornych-dovednosti-pro-vybrane-zamestnance-spolecnosti-logit-s-r-o_3617/vysledek-vyberoveho-rizeni_21390/)
- Since 21 October 2013 a 10-day period for objections will be in progress , if no objections occur, signing of contracts with the winners of competitions will take place in approx.15 days

#### **November 2013**

- key activity of 08 - Training of key skills – Languages – **in progress**
- key activity of 09 - Training of key skills – IT – **in progress**
- negotiations with the winners of the tender , signing contracts
- Meetings were held with prospective teachers: teacher of planned maintenance and implementer of creating carpet/colors sample book

- Beginning of the key activities 06 - Specialized Training - Individual Courses
- Preparation of the key activities 02 – Polyamide fibres and 03 - Technical features of the machines

#### **December 2013**

- Key Activity 08 - Training of key skills – Languages – **in progress**
- Key Activity 09 - Training of key skills – IT - **in progress**
- Launch of key activitie 06 – Specialized Training - Individual Courses
- Launch of the key activitie 03 - Technical features of the machines



- Launch of the key activity 02 – Polyamide fibres
- Repeating the tendering process for the selection E - tests of reference drivers, the tender documentation was posted on November 29, 13 on the website profilzadavatele.cz
- Preparation of the key activities 04 - Planned Maintenance; 05 - Autonomous Management; 07 – Coaching
- implementer of creating carpet/colors sample book started operations
- applied for a substantial change in the project due to inability to initiate key activities 04 - Planned Maintenance; 05-07 Autonomous Management and Coaching
- On 16 December 2013 took place the opening of envelopes in a repeated tender for part E – tests of reference drivers, since this date a 10-day period is running for objections, if no objections occur, signing contracts with the winner will take place in approx. 15 days
- **January 2014**
  - Due to the not launching of three key activities, we ask MPSV for a significant change to the project, leading to a revised budget
  - ongoing activities are:
    - 08 - Training of key skills - Languages
    - 09 - Training of key skills - IT
    - 06 - Professional training - Individual Courses
    - 02 – Polyamide fibres

MPSV rejected our request for a significant change in the project, the negotiations of early termination of the project are in progress, considering our other options

#### **February 2014**

- ongoing activities:
  - 08 - Training of key skills - Languages
  - 06 - Professional training - Individual Courses
- in January 2014 was completed activities 09 - Training of key skills - IT
- A request was sent at MPSV for the early termination of the project, the completion would be on April 30, 2014
- 2.MR has been sent to the MPSV

#### **March 2014**

- ongoing activities:
  - 08 - Training of key skills - Languages
  - 03 - Technical features of the machines

#### **April 2014**

- **The project will be prematurely terminated on the last day of this month, followed by the final monitoring report and financial compensation of this project!**

- ongoing activities:
  - 08 - Training of key skills – Languages

**May 2014 – The project was officially terminated on 30th April 2014.**

May 6th, 14 Jana Ritterova